ID	% Ta	ask Name	Duration	Start	Finish	ber October November December 9/10 9/17 9/24 10/1 10/8 10/15 10/22 10/29 11/5 11/12 11/19 11/26 12/3 12/10 12/17 12/2 12/10 12/17 12/2
1		ollege Scorecard Analysis Project	65.88 days	Tue 9/26/17	Tue 12/5/17	9/10 9/17 9/24 10/1 10/0 10/13 10/22 10/29 11/3 11/12 11/19 11/20 12/3 12/10 12/17 12/2
2	0%	Project Start	1 day	Tue 9/26/17	Tue 9/26/17	
3	0%	Planning	4.63 days	Tue 9/26/17	Mon 10/2/17	
4	0%	Submit Additional Data Sets	4 days	Tue 9/26/17	Thu 9/28/17	Anwar[20%],Zach[20%]
5	0%	Review & Recommend Data Set	1 day	Fri 9/29/17	Fri 9/29/17	David[10%]
ŝ	0%	Select Categories & Variables	0.2 days	Thu 9/28/17	Fri 9/29/17	Zach[20%]
7	0%	Develop Research Topic	2 days	Fri 9/29/17	Sat 9/30/17	Anwar[20%],Zach[20%],Tyler[20%],Yvonne[20%]
8	0%	Review Research Topic	0.1 days	Sun 10/1/17	Sun 10/1/17	David[10%]
9	0%	Create Work Plan	2 days	Sat 9/30/17	Sun 10/1/17	Zach[10%],Yvonne[10%]
10	0%	Create Project Folders in Github	0.2 days	Sun 10/1/17	Mon 10/2/17	Tyler[10%]
1	0%	Project Plan uploaded to Github	0 days	Mon 10/2/17	Mon 10/2/17	10/2
12	0%	Data Preparation & Documentation	21.38 days	Mon 10/2/17	Wed 10/25/17	
13	0%	Data Set Description	6 days	Mon 10/2/17	Wed 10/4/17	Zach[20%]
14	0%	Identify Intellectual Policy Constraints	6 days	Mon 10/2/17	Wed 10/4/17	Anwar[20%]
15	0%	Metadata Description	5 days	Mon 10/2/17	Sat 10/7/17	Tyler[20%]
16	0%	Preliminary Data Analysis	10 days	Sat 10/7/17	Tue 10/10/17	Zach[20%],Anwar[20%],Tyler[20%],Yvonne[20%]
17	0%	Preliminary Data Cleaning Guidelines	5 days	Wed 10/11/17	Mon 10/16/17	Yvonne[20%]
18	0%	Data Cleaning	10 days	Mon 10/16/17	Mon 10/23/17	Anwer[20%],Zach[20%],Tyler[20%],Yvonne[20%]
19	0%	Compile Data Documentation	5 days	Mon 10/23/17	Wed 10/25/17	Zach[20%],Anwar[20%],Tyler[20%],Yvonne[20%]
20	0%	Data Documentation uploaded to Gith	0 days	Wed 10/25/17	Wed 10/25/17	↑ 10/2 5
21	0%	Weekly Team Meeting	58.7 days	Sat 9/30/17	Sat 12/2/17	
32	0%	Team Progress Meeting	0.5 days	Tue 10/31/17	Tue 10/31/17	Zach[10%],Anwar[10%],Tyler[10%],Yvonne[1
33	0%	R Script Draft	12 days	Tue 10/31/17	Mon 11/13/17	
84	0%	Draft R Script	12 days	Tue 10/31/17	Mon 11/13/17	
35	0%	R Script File Uploaded to Github	0 days	Mon 11/13/17	Mon 11/13/17	♦ 11/13
36	0%	R Plot Draft	7 days	Mon 11/13/17	Tue 11/21/17	
37	0%	Draft P Plot	7 days	Mon 11/13/17	Tue 11/21/17	
38	0%	P Plot uploaded to Github	0 days	Tue 11/21/17	Tue 11/21/17	11/21
39	0%	Presentation		Wed 11/22/17	Tue 12/5/17	
10	0%	Prepare Presentation		Wed 11/22/17	Sun 12/3/17	
11	0%	Make Presentation	0.5 days	Tue 12/5/17	Tue 12/5/17	<u> </u>
12	0%	Git Package	0 days	Tue 12/5/17	Tue 12/5/17	♦ 12/5

Project: College Scorecard Project Date: Mon 10/2/17

Task
Split
Progress
Summary
Project Summary
Project Summary
Project Summary
Project Summary
Project Summary
Project Summary
Page 1